
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:35 PM

Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 048 Date: 23-Apr-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 227

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:55 AM. Crews had to work on lift 3 bottom weld repairs , North &
South wing side walls repairs , lift 4 pretension the permanent bolts , & clean the back of the bottom weld
Crews started at 7:00 AM.

Earl & Ian had to work on 2 E - 3 E South wing bottom weld repairs . Crews had to prepare their tools
& equipments . Earl started to repair the 1st location at 7:30 AM. Crews had to work 4 location from the
bottom . Crews were done at 12:00 PM.

After that , crews had to work on the remaining 6 locations from the top inside the OBG . Crews
had to mobilize their tools & equipment. They were done at 1:50 PM. crews started to cut the welds in the
designated areas at 2:00 PM. Crews were done at 3:10 PM. Bernie , Mike , & Jojo were on the site .

Kenneth , & Lloyd had to work on 2 E - 3 E North wing bottom weld . Crews had to grind the bottom
weld & prepare it to be M T ed & U T ed . They started at 7:30 AM. Crews were done at 3:15 PM.

Jim , & Mike were on the site . They had to visually test the weld on 2 E - 3 E North wing , & on
cleaning the back weld on 3 E - 4 E .

Jeremy , & Gus had to work on 2 E - 3 E North wing . Crews had to disassemble the Bug - O
machine & track , remove the ventilation & heating system units , take off the containment tarp , clean the
site , mobilize their tools & equipment to 3 E - 4 E North wing . & reroute the gas & power lines. Crews
started at 7:10 AM. They were done at 11:00 AM.

After that , crews had to work on the preparations for the bottom weld . They had to set the Bug - O
track , place containment tarp , crews were done at 3:00 PM.

James , & Chun had to work on splice 2 . Crews had to work on the top & bottom corners repair .
Crews had to prepare their tools & equipment , connect the power lines .

Chun had to work on the North side wall ( Wall F ) James on the South wall ( Wall B ) .Crews started
to repair at 8:00 AM. They were done at 3:10 PM. Tony , Mike , & Jojo were on the site for the repairs .

Jose , & Jacob had to work on lift 4 . Crews had to pretension the remaining bolts for the T beam
stiffeners in the middle section . They started at 7:10 AM. Crews were done at 7:30 AM.

After that , Jose , Salvador , & I had to test 10% of the bolts . Jose started at 7:35 AM. He was
done at 8:35 AM.

Then , crews had to work on 1 E - 2 E , & 2 E - 3 E South wing on #5 lower stiffener beams .
Crews had to place the side plates , install the permanent bolts using 90 mm bolts Lot # DGHM220066 ,
snug , mark them for the 1/2 turn , & pretension the bolts . Crews started on splice 1 between 1 E - 2 E at
11:00 AM. They were done at 11:50 PM. They started on splice 2 between 2 E - 3 E at 12:35 PM. Crews
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were done at 1:20 PM.
Finally , crews had to assemble a scaffold on the South side in splice 1 in order to work on the U

ribs C channels on Monday . Crews started at 1:30 PM. They were done at 3:10 PM. Jose , Salvador & I
had to test 10% of the bolts for S 5 stiffeners .

Hayes & Declan had to work on house keeping inside the OBG. Crews had to disassemble & pull
out of the site the North & South scaffolds in splice 2 & pile them on the East side of lift 4 . Crews started
at 7:15 AM. They were done at 10:00 AM.

All crews left at 3:20 PM.

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP GUS MAKRISIronworker 4.00 0.00 0.00 4.00

APP LLOYD GLOVERIronworker 8.00 0.00 0.00 8.00

APP KENNETH CHAPPELLIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 4.00 0.00 0.00 4.00

JNM JAMES ZHENIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CHUN FAI TSUIIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HAYES BATISTEIronworker 3.00 0.00 0.00 3.00

JNM DECLAN TREANORIronworker 3.00 0.00 0.00 3.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP GUS MAKRISIronworker 4.00 0.00 0.00 4.00

APP JEREMY DOLMANIronworker 4.00 0.00 0.00 4.00
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WELDING EQUIPMENT

8.00

*E0070562

0.00

No

0.00 0.00
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